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T0: TR
Contract Administration snd Settlement B 11 Pabrusry 1560
Brallch, PD’ OL [NSPECTION REPORT NO. (If final, so state)

ESTIMATED COMPLETION DATE

1% June 19570

NAME OF CONTRACTOR

TYPE OF COMMODITY OR SERVICE

Fobtrioation of & High Yrecision Bterca Comparator

THE CONTRACTOR 15 ON SCHEDULE THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED
vis D "o Funos [ ves [Jwo IF Answer 15 "No" ADVISE REC-
: OMMENDAT 10N AND/OR ACTION OF SPONSORING OFFICE, ON

REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF AD-

PER CENT OF WORK COMPLETED - hs,g DITIONAL FUNDS INVOLVED.

PER CENT OF FUNDS EXPENDED - {}ﬁs {ﬁ! of 1!95&159}

HAS AN INTERIM REPORT, FINAL REPORT., PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR
DURING THE PERIOD? m‘YEs D No (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERI1OD? D YES &No
(If yes,-indicate items, guantity, and cost on reverse side.)

INCENTIVES
1S THIS AN INCENTIVE CONTRACT G ves O wo NOTE :
IF YES, CHECK TYPE PB1 USE REVERSE SIDE FOR COMMENTS.
cost [ awano [ Perronuance 0] oevivery FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.
FEE N

OVERALL PERFORMANCE OF CONTRACTOR

1. D OUTSTANDING 4. ABOVE AVERAGE 7. D UNSATISFACTORY
2. D EXCELLENT 5. D AVERAGE

3. VERY GOOD 6. D MINIMUM ACCEPTABLE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR MIN!MUM ACCEPTABLE INDICATE
REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

@ CONTINUE AS PROGRAMMED D WI1THHOLD PAYMENT PEND ING
’ SATISFACTORY PERFORMANCE

Declass Review by
D CLOSE OUT D OTHER (Specify) NIMAIDOD
ILF THIS 1S A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE

AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE
APPLICABLE, THE FOLLOWING:

. .. | DOES NOT .. | DOES NoOT
ITEM REC'D APPLY ITEM REC'D APPLY
PROTOTYPES MANUALS
DRAWINGS AND SPECIFICATIONS FINAL REPORT
PRODUCTION AND/OR OTHER SPECIAL TOOLING
END 1TEMS

OTHER GOVERNMENT PROPERTY

DATE F LAST CO T WITH CONTRACTOR
43" Fanuary SRS

[ o ie v nn

FORM

O 1897 *revieus [ ] UNCLASSIFIED 000t  decrer  (i2ose
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NARRATIVE REPORT INTERIM ] FINAL

Gn the front of this shes$, the perceat of funds wipended 1s lirsted as 665 .
this ineludes 395 expended and 277 obligeted. Theso perueniagre sre basand on
158 Contrector's sstimated total sest of [ |snd not the target cont of

The project wonitor Les requested the Contractor to got his posks in

1156 with She propesed target cost but tha vontrsstor imsists that be sasnot do it
at thiz time and that tha cost Do is using 3u his best setlimate of the aitantion
at thias time. The Contractor feels Rbat sz the project progresses the patimated
eont Bey be adfusted. '

snd 0O Jumueyy 170V, [ Jes prepsred & sev preject scheduls te refiect the
dalaye to 4Pe oversll program gsused by slipping the opsienl scheduls. I:g
now eppesre that [ | will not e sdle s s e meesptance festes on the eptie
pagkage at k;;m, the Pirst port of Novemdber 1962, Based su dnls Informs-
Slax wiTY proGably bring e instroment inte WPIC the first of April 1970 mnd
nawe installetion, teating, mud moceptance eoapleted by 15 Juse 19T,

Mozt of the work tating place at the piant during thie period s on 2
eabling, subassembiifes sad the electronie saias. The rrojoet monitor had an
epporbunity to inspect the electromia sabinsts shat will be part of the systom.
The cubinets ars adequate but indizations are that the degres of yiaoning for the
gabinets was not as great as on other porsioas of the project.

I
a Yi%tle shead of sehedule.

on the gerrsistion system. | | ts about one mouth behind schedule Tut this is
aet slarming sines the opbtical systam, vbigh iz the eritien) Tath item for the
sntire project, will eause slippage in the overall progrse.

[ |Project Hanager is spending the wsek of 10 Pebruary 1969 monitering
the optieal subeantrect 'ﬂw: »
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| s progressing very well on the compulsr rrograesing and they are

2pX1

The preject moniter and £ T9G/DAD vialted the[  |plant o 28 g1
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[ ]reosect tenager visitea ot 20 Jeavary 1962 to mouitor the progresddXi
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